
Process Sub-steps
▪Plume delineation

▪New wells and monitoring

▪Private land use 
agreements

▪Wetland permitting

CCR = Coal Combustion Residuals

GPS = Groundwater Protection Standards 

SSL = Statistically Significant Levels

ABBREVIATIONS

We Are Here

Develop 
Groundwater
Background 
Values
Apr - Oct 2020
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Develop 
Groundwater
Protection
Standards (GPS)
Nov 2020

2

SSLs > GPS
Nov 2020 3

Assessment
of Corrective
Measures
Oct 2021
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Completed 
CCR Removal 
Dec 2023, Pending 
EGLE Verification
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Public Meeting:
Remedy 
Alternatives
30 Days Before 
Remedy Selection
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Data Collection
For Remedy
2024
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MEET WITH EGLE TO 
APPROVE APPROACH�

Remedy Selection
2025

8
Final Design 
and Remedy 
Implementation
Within 90 Days of 
Remedy Selection
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Corrective
Action 
Monitoring
2030+
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CCR Groundwater Compliance & Remediation
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